
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the Cities of Carson and Long Beach and in the unincorporated 
communities of Agoura Hills, Big Rock, Cornell, El Nido, Fernwood, Malibu Lake, Monte Nido, Old 
Canyon, West Carson, and West Chatsworth.

SUBJECT

June 04, 2013

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR
VARIOUS PUBLIC WORKS CONSTRUCTION CONTRACTS

IN THE CITIES OF CARSON AND LONG BEACH
AND IN THE UNINCORPORATED COMMUNITIES OF 

AGOURA HILLS, BIG ROCK, CORNELL, EL NIDO, FERNWOOD,
MALIBU LAKE, MONTE NIDO, OLD CANYON, 
WEST CARSON, AND WEST CHATSWORTH
(SUPERVISORIAL DISTRICTS 2, 3, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

•  Project ID No. RDC0014393 – Culverts Upgrade Phase 1, related to cleaning, video inspection, 
lining of existing corrugated metal pipes and corrugated metal pipe arches, and construction of 
manholes, in the unincorporated communities of Agoura Hills, Big Rock, Cornell, El Nido, Fernwood, 
Malibu Lake, Monte Nido, Old Canyon, and West Chatsworth, for pipe repairs, with an increase in 
the contract amount of $30,000, performed by Superior Gunite; and
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•  Project ID No. TSM0010064 – 223rd Street/Wardlow Road from Western Avenue to Delta Avenue, 
related to modification and synchronization of traffic signals, in the Cities of Carson and Long Beach 
and in the unincorporated community of West Carson, for installation of a service conduit and repair 
of an existing conduit, with an increase in the contract amount of $3,300, performed by Sully-Miller 
Contracting Company.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from the Board for 
changes in various public works construction contracts in support of the timely completion of the 
projects while avoiding delays and the potential for claims.  The descriptions of the changes, 
estimated costs, and the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works or her designee has been authorized by the Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for the Board's approval are changes in 
work in excess of the Director's delegated limits, which are required to complete Project ID Nos. 
RDC0014393 and TSM0010064.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Integrated Services Delivery (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected cities and 
communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID No. RDC0014393, with an increase in the contract amount of $30,000, is included in the 
Third and Fifth Supervisorial Districts' Road Construction Program in the Fiscal Year 2012-13 Road 
Fund Budget.

Project ID No. TSM0010064, with an increase in the contract amount of $3,300, is included in the 
Fiscal Year 2012-13 Proposition C Local Return Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements were awarded by the 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, the Board's directives, and as recommended by the Director or her 
designee.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
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resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by the Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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CHANGE IN WORK (APPROVE)
June 4, 2013

PROJECT ID NO. RDC0014393 — Culverts Upgrade Phase 1, (in the unincorporated
communities of Agoura Hills, Big Rock, Cornell, EI Nido, Fernwood, Malibu Lake,
Monte Nido, Old Canyon, and West Chatsworth), Supervisorial Districts 3 and 5,
Contractor: Superior Gunite.

Project Description:

Cleaning, video inspection, lining of existing corrugated metal pipes and corrugated
metal pipe arches, and construction of manholes.

Change in Work:

Pipe repairs

Description of Change:

$30,000.00

Inspection of the culverts revealed bumps, dents, and voids within the corrugated metal
pipes. It is necessary to clean these damaged spots and fill them with grout. The cost
for this work is based on time and material as provided in Subsection 3-3 of the contract
specifications.

Fifteen additional working days are required because of this change.

Financial Information:

The project cost is financed with State Proposition 1 B Transportation Bond funds under
the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety Account
of 2006. Funding for this project is included in the Third and Fifth Supervisorial Districts'
Road Construction Program in the Fiscal Year 2012-13 Road Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

by the Board
Change in work to be approved

Revised contract amount

Percent total change to original contract amount
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$1,069,744.00

51,500.00
30, 000.00

$1.151,244.00

7.6%



CHANGES IN WORK (APPROVE)
June 4, 2013

PROJECT ID NO. TSM0010064 — 223rd Street/Wardlow Road from Western Avenue to
Delta Avenue, (in the Cities of Carson and Long Beach and in the unincorporated
community of West Carson), Supervisorial Districts 2 and 4, Contractor: Sully-Miller
Contracting Company.

Project Description:

Modification and synchronization of traffic signals.

Changes in Work:

(1) Installation of a service conduit $1,500.00
(2) Repair existing conduit 1,800.00

Total $3.300.00

Description of Changes:

(1) It is necessary to compensate the contractor for installing a service conduit run at
the northwest corner of the intersection of 223rd Street and Grace Avenue. The
existing conduit, which runs up a power pole is damaged and cannot be used to install
proposed service wires.

(2) It is necessary to compensate the contractor for repairing existing conduit for the
south-approach loops at the intersection of 223rd Street and Vermont Avenue. During
installation of new detector loop cables, it was discovered that the existing conduit was
damaged.

The costs for Items 1 and 2 are based on time and materials as provided in
Subsection 3-3 of the contract specifications.

No additional calendar days are required because of these changes.



Financial Information:

The project, including these changes in work, is financed with Los Angeles County
Metropolitan Transportation Authority 2001 Call for Projects, Proposition C Discretionary
Grant funds for the South Bay Traffic Signal Forum, and Proposition C Local Return
match funds. On an annual basis, the Board has established a $2.5 million Top-of-Pot
(TOP) allocation from the Proposition C Local Return Fund Budget for the County's
Traffic Congestion Management Program. The Proposition C Local Return match funds
will be funded from this TOP allocation. This project is done at no cost to the cities
involved.

Financing for these changes in work is included in the Fiscal Year 2012-13 Proposition
C Local Return Fund Budget.

Revised Contract Amount:

Original contract amount
Changes in work previously approved

under delegated authority
Changes in work previously approved

by the Board
Changes in work

to be approved

Revised contract amount

Percent total change to original contract amount
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$549,825.00

7,300.00

150,244.00

3,300.00

$710,669.00

29%




